

16 March 2021


Dear Stakeholder

Subject: Update on the Learner Management System (LMS) / Management Information System (MIS) ETQA module

The above matter refers.

1. W&RSETA would like to extend its sincere apology for the delay in implementing the ETQA module. The purpose of this correspondence is to provide an update to the sector on the progress thus far.
2. The ETQA module has been configured and is currently in the testing stage. The process of testing is envisaged to be completed by 19 March 2021 and the defects that may result from the module testing should be resolved by 29 March 2021.
3. The IT team will stabilise the ETQA functionality and get the system ready for the sector between the period of 1 – 22 April 2021. The sector should be able to access the solution by 23 April 2021.
4. For enquiries and clarity, please contact Nthate Mokgele, IT Manager: Application on email address nmokgele@wrseta.org.za

Yours sincerely,



Tom Mkhwanazi

Chief Executive Officer

Board: Reggie Sibiya (Chairperson), Sibusiso Busane, Thandeka Ntshangase, Themba Mthembu, Mzimaseki Silimandlela, Lerato Mokhitli, David Makua, Lucas Ramatlhodi, Ross Rayners, Margaret Bango, Zinhle Tyikwe, Nonkululeko Bogopa, Zibele Sokabo, Sebe Rasebitse